

Project Planning Phase
Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	29-06-2026
Team ID	24A55A0525
Project Name	Metro Ticket Generating System in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Metro Ticket Booking	USN-1	As a user, I can select source and destination stations for my journey.	2	High	1
Sprint-1	Metro Ticket Booking	USN-2	As a user, I can select journey date and number of passengers.	2	High	1
Sprint-1	Fare Calculation	USN-3	As a user, I can view fare automatically based on selected stations.	3	High	1
Sprint-2	Ticket Generation	USN-4	As a user, I can submit a metro ticket booking request.	3	High	1
Sprint-2	Notification Service	USN-5	As a user, I can receive booking confirmation through email notification.	2	Medium	1

Sprint-3	QR Code Generation	USN-6	As a user, I can receive a QR-code-based digital metro ticket.	5	High	1
Sprint-3	Fare Management	USN-7	As an administrator, I can maintain fare information between stations.	2	Medium	1
Sprint-4	Dashboard & Reporting	USN-8	As an administrator, I can monitor revenue and booking trends through dashboards.	3	Medium	1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	5 Days	22 Jun 2026	23 Oct 2022	12	26 Jun 2026
Sprint-2	14	5 Days	23 Jun 2026	24 Nov 2022	14	26 Jun 2026
Sprint-3	16	5 Days	24 Jun 2026	25 Nov 2022	15	26 Jun 2026
Sprint-4	10	5 Days	25 Jun 2026	25 Nov 2022	10	26 Jun 2026

Burndown Chart:

